

CONNECTIONS Installation Timetable

<u>Calendar Day</u>	<u>Event</u>	<u>Responsible Organization</u>
0	Submittal of Request	NYS/DSS
2	Set Anticipated On-line Date	Command Center
2	Determine Type of Communications Service for Site	NYS/DSS Network Services
3	Provide Frame Relay Vendor and Router Vendor with Initial Order Info	NYS/DSS Network Services
4	Schedule On-Site Physical Survey	NYS/DSS, Command Center
4	Send Survey Date to District/Voluntary	NYS/DSS Command Center
10	Begin Training Review	IBM, District, Voluntary Agency
11	On-Site Survey Conducted	NYS/DSS, IBM, Comstock Communications
13	Site Survey Paperwork Received at the Command Center	NYS/DSS IBM
13	Site Survey Paperwork Reviewed	Command Center
14	Site Prep Initiated	IBM, Local District Voluntary Agency
14	Firm On-line Date Set	Command Center
14	Equipment is Ordered TS01Bs Created - PIDS Generated	NYS/DSS IBM
25	Pull LAN Wire	IBM, Comstock Communications
44	Communications Site Prep Completed	IBM, Comstock Communications, Local District, Voluntary Agency
44	Install Communications Services	NYS/DSS, Network Services
46	Equipment Delivery	IBM, Ameridata
46	Begin Training	IBM/District/Voluntary Agency
48	All Site Prep Completed	IBM, Comstock Communications, Local District, Voluntary Agency
49	Install DSU and Routers	NYS/DSS

CONNECTIONS Installation Timetable

<u>Calendar Day</u>	<u>Event</u>	<u>Responsible Organization</u>
50	Begin Equipment Installs	NYS/DSS, IBM, Ameridata
54	Complete Equipment Installs	NYS/DSS, IBM, Ameridata
59	Complete User Training	IBM, District, Voluntary Agency
60	Site Certified as Production Ready	Command Center